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HATHERSAGE PARISH COUNCIL
Minutes of the Parish Council Amenities Committee Meeting (incorporating H4H) held in the Sampson Room, Memorial Hall
at 7.30 p.m. on Tuesday 28th November 2017.
	Councillors Present:
	Jane Marsden; Heather Rodgers; Rosie Olle; Peter Mander (chair); Pauline Whitney

	Also In attendance:
	Steve Wyatt (Clerk); Chris Winfield; Graham Markham; Alastair Cook; Simon Gedye


	009/17
	
	Apologies for absence were received from Bernard Madden 

	010/17
	
	There were no variations in the order of business.

	011/17
	
	There were no declarations of interest.

	012/17
	
	The minutes of previous of 24th October 2017 were approved and signed by the chair.

	013/17
	.1
	Matters arising – none

	014/17
	
	Project Progress. 
Simon reported on progress to date – contactors will clear from site by the Christmas break; scaffolding is to be removed next week; paving to the Vet’s door is completed; skimming of retaining wall complete; the millstone has been set in the wall and back filled; paving progressing well and looks very good; power reconnection tomorrow; light fittings in kitchenette fitted; kitchenette plastered out; floor covering is on order.

Cllr. Marsden asked about the bus shelter- Simon is to chase up, it was thought pressure needs to be applied continually. Expected to complete in the New Year. Keven Barton’s details were passed to Simon by Cllr. Olle.
The Clerk reported that Kevin Barton has been emailed with regards his view to paving the County Highways footpath. A reply is still to be received.

The pelican crossing control box may be moved is time so some paving stones are to be saved to be able to pave the area should this happen.

	015/17
	
	Paving Stones.

Cllr. Marsden raised concerns about using the paving stones on the County Highways pavement as the pavers seemed quite slippery recently on a frosty morning. Simon reported that he understood the paving being used was used around the country. 

There was brief discussion about the slope of the paving from the Parish Rooms to the pavement – this follows the previous line and to aid drainage away from the building.

Engraving of paving – it has transpired that the stone is Yorkshire stone and not York stone. It therefore has soft spots in it which may splinter the edge of the engraved characters when stepped on with something like a stiletto heel. The stone mason has suggested filling the lettering with a resin or covering the whole stone surface with resin. There will be an additional cost for the resin, cost yet unknown. It was agreed that the whole surface would be covered in resin and only wiped not polished – at this time. The stones will be inspected tomorrow to see how this looks. The concern was would the letters be visible with this solution.

	016/17
	
	Fundraising.

Sangham’s have withdrawn their funding for the bus stop as the bus stop/timetable cannot be renamed.

So far £17,000 has been raised since May, some of this is ‘promised’. 

Various donations with local businesses and organisations are being pursued. 

All straight benches are funded.

All dry stone walling is funded.

Noticeboards are funded.

Clock is funded – clarification is required if the funding is for the clock only or installation as well.

Cllr. Rodgers reported that Cllr. Twigg (DCC) had provided £1k – clarify with RFO.

Cllr. Mander thanked the fundraisers for their hard work and success to date.

A winter ceilidh to be arranged 27/01/18 to raise further funds.

Sir Hugh and Lady Sykes are opening their garden in the summer. The funds raised will go towards H4H with match funding being provided.
Cllr. Rodgers asked about agreements and location for the Christmas Tree – this will be in the Methodist chapel drive entrance.
Cllr. Marsden asked for clarification of the hedging and fencing as there seemed to have been two requests for the same area. Simon related what had been agreed with regards planting. It was suggested that Jenny Wedgewood should speak to Simon to review what has been planned and agreed. Cllr. Marsden is to arrange for the chestnut fencing and hawthorn planting which is required sooner than the other planting.

	017/17
	
	Timescale – expecting completion to agreed 12/12/17. Opening of the toilets will not be until the New Year when cleaning arrangements are in place.

	018/17
	
	Items for the next meeting – Alistair asked if the naming of the area could be discussed next time.

	019/17
	
	Date of next the meeting: 7:30pm Thursday 4th January 2018, Sampson Room (room booking confirmed).

	
	
	The meeting closed at 9.00 pm
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